

The critical path is the sequence of tasks in a project that determines how quickly the project can be completed. If any task on the critical path takes longer than anticipated, the schedule of the project will likely need to be lengthened. A task that is not on the critical path can become part of the critical path if it runs late and causes the delay of a critical path task.