The critical path is the sequence of tasks in a project that determines how quickly the
project can be completed. If any task on the critical path takes longer than anticipated, the
schedule of the project will likely need to be lengthened. A task that is not on the critical
path can become part of the critical path if it runs late and causes the delay of a critical

path task.



